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Meeting Subject: CTO-56 Draft EE/CA Response Meeting Date: September 24, 1996
to Regulatory Comments and Draft Work Plan Meeting Time. 2:00 PM
Addendum MeetingPlace:NTC

Meeting Notes Prepared By: Kathryn Parker

Attendees:

Navy Bechtel Other

Content P. Arnold Brian Cundeland Martin Hausladen, USEPA

Janet Corbett Jerry Bailey Corey Walsh, CRWQCB
KeithForman,NTC KathrynParker AaronYue, DTSC
Greg Sheffer, NTC

Additional Distribution (In Addition to Attendees): T. Zielinski (CIWMB), S. De Young, A. Findikakis,
D. Obenauer, B. Kown, and B. Tait (BNI)

Descri _tion of Discussion/Action Items:

Item - ResponsibleDueDate/
_,,,,,, No. Action Items Individual Status

1. Revise response to comments and Draft EE/CA as BNI ASAP
described in numbers 1,2, and 3 below.

2. Participate in Telecon on 26 Sept. at 1lam ALL 9/26/96

K. Parker distributed copies of revised responses to comments, the revised Draft Work
Plan Addendum, results of additional HELP model runs, and past meeting minutes.
C. Arnold and K. Forman began the meeting by expressing their concern that the project
schedule and budget have been impacted considerably due to continual iterations of
comments and responses to comments on the Draft EE/CA. They requested concurrence
on solutions to open issues as a team without continued iterations.

The most recent comments to the responses to comments on the Draft EE/CA dated 13
September from John P. Anderson were discussed. Topics included;

• the water needs for appropriate landfill vegetation
• HELP model runs

• groundwater monitoring frequency and number of wells

Based upon these discussions thee following agreements to revisions were made;

1. Soil Cover, Response 2- In the second sentence, "native species" will be change to
"appropriate species". A more detailed discussion of the vegetative cover will be added
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which will include; vegetation will be planted just before the growing season, annual
maintenance activities will be conducted to control plant growth, and specifications for
the vegetative cover will be addressed during the design phase.

2. HELP Model, Response 3-Three additional HELP model runs will be performed and
presented side-by-side for comparative purposes. The three runs will be;

(1). 24" beach sand with an fml (flexible membrane layer),
(2). 24" beach sand with 12" of 5 X 10-5 silty sand
(3). 24" beach sand with 12" crushed rock and 12" of i X 10-6 clay

In addition, verbiage will be added in the text to emphasize the importance that the single
layer cap meets the stated performance goals. The cost advantage of the single layer cap
should be put in persepctive. The infiltration issue should also be put in perspective,
especially since the waste is sitting in groundwater and there is no known correlation
between increasing infiltration rates and increasing concentrations of contaminants in the
groundwater.

3. It was agreed that figure 4-3 should be revised to clarify that the cap design is for a
minimum of 3' of cover above the landfill waste. ._ -

4. Groundwater Monitoring Program, Response 1, 3rd paragraph-The proposed
groundwater monitoring program will be revised back to the original program outlined in
the Draft EE/CA.

Addendum to the Work Plan- Since T. Zielinski was unable to attend the meeting, a

telecon meeting will be held on September 26 at 11AM to address comments on the
Addendum to the Work Plan.
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